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WEST KENDALL DISTRICT PARK

Milestones
Milestones
WK     999 Project Time to Complete 2,293* 39 01APR98A 10JUL04

WK    1095 Project Complete 0 0 10JUL04

Planning
Planning
WK     925 Land Acquisition 317 100 01APR98A 07JUL00A

WK     930 General Plan (Development) 373 0 16DEC00* 23DEC01

Design
WK     970 Design Consultant Selection 89 0 01JAN00A 28FEB01

Facility / Infrastructure
Design
WK     960 Design 270 0 24DEC01* 19SEP02

Dry-Run  & Bldg. Depart. Review
WK    1100 Dry-Run Of Project Design 150 0 20SEP02 16FEB03

Bid & Award Cycle
WK    1000 Bid & Award 150 0 17FEB03 16JUL03

Construction
WK    1005 Construction of Project 360 0 17JUL03 10JUL04

Field Center (Res./Con./Sto.)
Design
WK    1360 Design 270 0 24DEC01* 19SEP02

Dry-Run  & Bldg. Depart. Review
WK    1500 Dry-Run Of Project Design 150 0 20SEP02 16FEB03

Bid & Award Cycle
WK    1405 Bid & Award 150 0 17FEB03 16JUL03

Construction
WK    1410 Construction of Project 360 0 17JUL03 10JUL04

Multi-Purpose Fields
Design
WK    1060 Design 270 0 24DEC01 19SEP02

Dry-Run  & Bldg. Depart. Review
WK    1200 Dry-Run Of Project Design 150 0 20SEP02 16FEB03

Bid & Award Cycle
WK    1105 Bid & Award 150 0 17FEB03 16JUL03

Construction
WK    1110 Construction of Project 360 0 17JUL03 10JUL04
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Elements are subject to funding & priorities.
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Road Bridge
Design
WK    1620 Design of Project 270 0 24DEC01 19SEP02

Dry-Run  & Bldg. Depart. Review
WK    1625 Dry Run of Project Design 150 0 20SEP02 16FEB03

Bid & Award Cycle
WK    1630 Bid & Award 150 0 17FEB03 16JUL03

Construction
WK    1635 Construction of Project 360 0 17JUL03 10JUL04

Soccer Field
Design
WK    1560 Design 270 0 24DEC01 19SEP02

Dry-Run  & Bldg. Depart. Review
WK    1700 Dry-Run Of Project Design 150 0 20SEP02 16FEB03

Bid & Award Cycle
WK    1605 Bid & Award 150 0 17FEB03 16JUL03

Construction
WK    1610 Construction of Project 360 0 17JUL03 10JUL04
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